
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

008127 Project Limits I-90 WB MP 58.5

Staked by                             Date Work Started Date Work Completed  Date

NA 6/3/2019 10/23/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

10/24/2019

E. Knudson

11/4/2019

Colton Peyser 11/5/19

ITS - VMS 1
Bid Item # 275

Previous Estimate for Wire / Test / Terminate was at 98%. Work is completed, bringing this payment to 100%.

100% - 98% = 2% 

Amount= $5,500.00 x 2% = $110.00 

OK TO PAY $110.00

All materials were incorporated in previous pay notes.

See attached Lump Sum Breakdown Spread Sheet. 
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0275 ITS - VMS 1 1 11/5/2019 L.S. $110.00 7487 EK 11/13/19 96
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